

Elliott & Hughes, Inc. Engineers/Planners

January 16, 2009

City of Euless
201 North Ector Drive
Euless, Texas 76039

Attention: Mr. Allen J. Harts, P.E.
Senior Civil Engineer

Re: Sanitary Sewer Replacement
Oakwood Terrace West Addition
Project No. CDBG B08-UC-48-0001-22-50

Dear Mr. Harts:

Our firm completed the civil engineering design, construction plans, and prepared contract documents for the above captioned improvements. An official "Advertisement for Bid Notice" was published and the plans and documents were available from Tarrant County Community Development and were on file in area plan rooms, our offices, and in the Engineering Department of the City. Sealed bids for the construction were received in the offices of Tarrant County Community Development, at 10:00 o'clock A.M. on Wednesday, January 14, 2009.

Four (4) sealed bids were submitted. The low bid of \$46,855.05 was submitted by Hall Albert Construction of White Settlement, Texas, with the high bid of \$79,787.28 submitted by PATCO Utilities of Grand Prairie, Texas. A copy of the Record of Bids Received is enclosed for your information and file. The engineer's estimate for the construction was \$79,374.50.

We submit that a recommendation be made to Tarrant County Commissioner's Court to award the contract to Hall Albert. The completion time was set in the documents at 60 calendar days.

Funds are available for construction of this project through Tarrant County in the amount of \$46,855.05. Accordingly no monetary participation is required by the City of Euless. The difference between funds available and funds actually expended will be credited to the City of Euless account for the 35th year CDBG Entitlement.


Our firm, Tarrant County, and the staff of the City of Euless have worked with Hall-Albert on numerous sanitary sewer rehabilitation projects. They are one of the pioneers of the trenchless technology methods for line replacement in the Metroplex. They are also familiar with the area where this project is located; having completed two (2) other projects in the Oakwood Terrace West Addition.

Mr. Allen J. Harts, P.E.
Page 2

Representatives of Hall Albert advised us that they were satisfied with the unit prices bid, their total bid, and the established completion time. They look forward to working with the City, Tarrant County, and our firm in the successful completion of this project.

We trust the foregoing will be beneficial to you as you prepare your final recommendations on this project. We appreciate very much the opportunity to be of service to you and the City of Euless and respectfully invite you to contact us should you have questions or if we may provide additional information.

Very truly yours,
ELLIOTT & HUGHES, INC.



David C. Hughes, Jr., P.E.

/sa

cc Mr. Brad Hearne; Tarrant County Community Development
file



01-16-09

Enclosures