

**STATE OF TEXAS**

**§**

**§**

**Renewal and Amendment of Interlocal Agreement Court  
Order No. 113267**

**COUNTY OF TARRANT**

**§**

**Project: Ash Lane**

### **BACKGROUND**

1. **Tarrant County ("COUNTY") and the City of Euless ("CITY") entered into an Agreement approved by Tarrant County Commissioners Court Order No. 113267, for the cooperative funding of improvements to Ash Lane ("Project") as described in the 2006 Tarrant County Bond Program.**
2. The Project is not complete and the COUNTY and the CITY desire to renew the Agreement for the 2013 Fiscal Year.

Therefore, the COUNTY and CITY agree to the following

1. **The COUNTY and the CITY renew the Agreement for the COUNTY's 2013 Fiscal Year with the Agreement to expire September 30, 2013 or the completion of the Project as determined by the COUNTY, whichever occurs sooner.**
2. The COUNTY and CITY agree to the revised payment schedules.
3. Section II of Agreement is amended as follows:

The services to be provided by the CITY include, but are not limited to, the following:

- A. All as-built total project costs including all construction cost, right-of-way acquisition, planning, engineering, surveying and governmental **approval cost (collectively referred to as "Costs")**.
- B. Construction agreement administration, site review, permitting and inspection;
- C. Interagency cooperation;
- D. A monthly progress report documenting the percent complete for each major component of the project shall be provided to the COUNTY;
- E. CITY will notify the COUNTY on completion of the project; and
- F. CITY will include the following language on all on-site public notice signage:

**"This project is funded by the City of Euless and the Tarrant County Commissioners Court through the 2006 Tarrant County Bond Program"**

**APPROVED** on this day the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_, by  
Tarrant County.

Commissioners Court Order No. \_\_\_\_\_.

**TARRANT COUNTY  
STATE OF TEXAS**

**CITY**

\_\_\_\_\_  
County Judge

\_\_\_\_\_  
Signature

***APPROVED AS TO FORM:***

***APPROVED AS TO FORM AND  
CONTENT:***

\_\_\_\_\_  
District Attorney's Office\*

\_\_\_\_\_  
City Attorney

\*By law, the District Attorney's Office may only advise or approve agreements or legal documents on behalf of its clients. It may not advise or approve a agreement or legal document on behalf of other parties. Our review of this document was conducted solely from the legal perspective of our client. Our approval of this document was offered solely for the benefit of our client. Other parties should not rely on this approval, and should seek review and approval by their own respective attorney(s).

CERTIFICATION OF AVAILABLE FUNDS IN THE AMOUNT OF  
\$ \_\_\_\_\_:

**Certification of Funds Available as follows:**

Fiscal year ending September 30, 2007	\$
Fiscal year ending September 30, 2008	\$
Fiscal year ending September 30, 2009	\$
Fiscal year ending September 30, 2010	\$
Fiscal year ending September 30, 2011	\$
Fiscal year ending September 30, 2012	\$581,520
Fiscal year ending September 30, 2013	\$145,380

**All future years funding is contingent on future debt issuance  
and renewal of this contract**

Fiscal year ending September 30, 2014	\$
Fiscal year ending September 30, 2015	\$
Fiscal year ending September 30, 2016	\$
	-----
	\$726,900

\_\_\_\_\_  
Auditor's Office

## ATTACHMENT A

### Project Information

City: City of Euless  
 Project Name: Widening of Ash Lane

### Proposed Project Schedule

	Start Date	Duration (mo)	End Date *
Design:	-	-	-
ROW Acquisition:	-	-	-
Utility Relocation:	-	-	-
Construction:	Sep-2011	14	Nov-2012

\* COUNTY payments by completed phase are contingent upon the COUNTY'S reasonable determination that the work regarding the project phase for which payment is expected is successfully completed, as determined by the COUNTY. COUNTY plans to issue debt for all phases of this project, therefore payment remains contingent on debt issuance in accordance with applicable law.

Once Construction commences, COUNTY payment shall be made by fiscal quarter prorated over the life of the construction but contingent upon reasonable progress in construction as may be determined by the COUNTY.

### Proposed County Payment by Phase

Design:	\$
ROW Acquisition:	\$
Utility Relocation:	\$
Construction:	\$726,900
County Funding	
Total:	\$726,900

### Proposed County Payment by Calendar Quarter (SUBJECT TO CHANGE)

	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter
2007		\$	\$	\$
2008	\$	\$	\$	\$
2009	\$	\$	\$	\$
2010	\$	\$	\$	\$
2011	\$	\$	\$	\$145,380
2012	\$145,380	\$145,380	\$145,380	\$145,380
2013	\$	\$	\$	\$
2014	\$	\$	\$	\$
2015	\$	\$	\$	\$
2016	\$	\$	\$	\$