



## CITY COUNCIL COMMUNICATION

May 26, 2009

**SUBJECT:** AUTHORIZE THE MAYOR TO EXECUTE AN AMENDMENT TO THE INTERLOCAL AGREEMENT WITH THE CITY OF COLLEYVILLE REGARDING HERITAGE AVENUE.

**SUBMITTED BY:** Ron Young, Director of Public Works and Engineering

**REFERENCE NO:**

---

### **ACTION REQUESTED:**

Authorize the Mayor to execute an amendment to the Interlocal Agreement with the City of Colleyville regarding Heritage Avenue.

### **ALTERNATIVES:**

1. Approve the request – *simple majority*
2. Approve the request with modifications – *simple majority*
3. Deny the request – *simple majority*

### **SUMMARY OF SUBJECT:**

The City Council, at the March 11, 2008, Council Meeting, authorized the Mayor to execute an Interlocal Agreement (ILA) with the City of Colleyville for roadway improvements along Heritage Avenue. The roadway improvements were anticipated to be completed by the Glade Parks developer, Glade 121, L.P., by the second quarter of 2009.

The City of Colleyville, recognizing that the roadway improvements will not be completed by the second quarter of 2009, has requested an amendment to the ILA to establish a new anticipated construction completion date.

After meeting with the Engineer and Construction Manager for Glade 121, L.P., we are led to believe that a roadway construction completion date of August 31, 2010, is attainable. If economic conditions indicate that this date is unattainable, the City of Colleyville is amenable to additional amendments to the ILA.

Your authorization for the Mayor to execute an amendment to the Interlocal Agreement is requested.

**SUPPORTING DOCUMENTS:**

- Amendment to the Interlocal Agreement

**APPROVED BY:**

\_\_\_\_\_ **LG** \_\_\_\_\_

City Manager's Office

\_\_\_\_\_ **SC** \_\_\_\_\_

City Secretary's Office