



CITY COUNCIL COMMUNICATION

May 8, 2012

SUBJECT: Replacement of Water and Sewer Utilities associated with Ash Lane Reconstruction

SUBMITTED BY: Ron Young, Director of Public Works

REFERENCE NO:

ACTION REQUESTED:

Consider authorizing the replacement of water and sewer utilities associated with Ash Lane reconstruction and finding that the procurement is necessary due to unforeseen damage to public infrastructure and finding that the repair is necessary to preserve the public health and to protect the safety of the City's residents.

ALTERNATIVES:

- Deny the request

SUMMARY OF SUBJECT:

The contractor for the reconstruction of Ash Lane has advised that work on the east bound lane of the project cannot proceed due to a conflict with certain water system utilities. This infrastructure is over 40 years old. The condition and depth of the main requires that it be replaced prior to completing the roadwork. Proceeding with the roadwork will likely cause further damage to the main which is currently serving residents in this area. Additionally, the sewer main is also located within the east bound lane of Ash Lane and is of similar condition and also at risk of failure. Staff requests authority to contract for the replacement of these mains immediately. Staff is seeking quotes and requests your authorization to proceed with the replacements within the scope of the approved project budget.

FINANCIAL CONSIDERATIONS:

Revenue Sources:

Expenditure Accounts: 305-8006-531.73-08 Project No. PS1003

Budgeted Fiscal Year(s): FY2011-2012

Estimated Expenditure: To be determined – Not to exceed project budget

Over/Under Projection By:

Other Comments:

SUPPORTING DOCUMENTS:

•

APPROVED BY:

_____ **LG** _____

City Manager's Office

_____ **KS** _____

City Secretary's Office